
Capital Projects ‐ 2023/24 Status Progress Quarter 3 ‐ January 2024  to March 2024

Buildings

1 Admin Building Renewal In Progress

Toilet designs complete for first floor, CDC underway and 

Construction RFQ to follow.

Carpet quotations received and awaiting finalisation of internal 

consultation for office refurbishments

2 Building Capital Contingency In Progress

Works completed this quarter include‐ Aircond renewal and repair 

works at Aqualife and Leisure life, electrical switch board renewal 

works, installation of doors at Leisurelife, purchase order issued 

for fencing  at Leisurelife, assessment of need for replacement of 

roofing sheets at Leisure life.

3
Lathlain Zone 1 ‐ Perth Football Club ‐ 

Community Facility/  Grandstand
Complete

Development approval for the project was granted by the WAPC 

on 6 February 2024. The Town appointed specialist large scale 

construction project management consultants in January to 

develop and deliver a procurement strategy for the project. Town 

lawyers were also involved and a bespoke and innovative 

procurement process was developed and delivered. A concept 

forum was held on 26 February 2024 to advise and receive 

feedback on this procurement approach. A two‐stage 

construction public tender was released on 15 March 2024.  This 

tender will close on 11 April 2024 and aims for tender award 

approval to be sought at the May 2024 council meeting. 

Detailed design has continued, and the PFC have been involved in 

interior design and final design meetings. The interior design and 

final details were also provided to elected members at the 

February Concept Forum. Negotiations with the West Coast 

Eagles have continued regarding the terms of a construction 

license and partial surrender of lease. Construction license key 

terms are included in the construction tender.

Advocacy has continued with the WA State government advising 

that an announcement of additional funding for the project would 

not be until 9 May 2024 when the state budget was published. 

The despite further requests from the Town the federal 

government have confirmed that the federal funding agreement 

cannot be varied to a completion date beyond 31 December 2025.

4
4444 Library ‐ Fitout and Layout Changes 

(RFID)
Complete Procurement of minor additional works in progress

5
4332 Administration Centre ‐ End of Trip 

Facilities
Complete Complete 

Drainage

6 Drainage Laneway Upgrades Complete Drainage works in ROW 99 completed 

7 Drainage Upgrades In Progress 9 Projects completed with 1 projects in progress. 2 on hold
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8
4886 Drainage ‐ President  Street and 

Sandra Place Flood Control
In Progress Stage 1 works completed ‐ Additional funds requested at mid‐year 

Furniture and Equipment

9 Art Collection In Progress

Purchase options and Aboriginal artists and artworks were 

presented to the Mindeera Advisory Group in March 2024. 

Awaiting feedback for endorsement from the group.

10 25m Indoor Pool Plant Asset Renewal In Progress Completed

11
Hydro Therapy Pool and Plant  

Refurbishment
In Progress

Pool plant assessment completed and RFT documents currently 

with Procurement for advertising (February 2024)

Other Infrastructure

12 Parking Machines Replacement In Progress
In progress. The transition to cashless parking meters commenced 

in March 2024 and is expected to be completed in mid‐April 2024. 

13 Street Lighting New In Progress
Construction complete. Awaiting western power to energise lights 

so they are fully operational

14 Building Lighting Replacement Complete No further lighting jobs required at this stage

15 4541 ROW 46 Upgrade In Progress

GPR assessment complete. No reinforced concrete slab found 

onsite. Downer requested to complete project as per the original 

scope. Awaiting Downer 's response. 

16
4395 Pedestrian Infrastructure 

Improvements
In Progress

Temporary intervention at Mint Street/Beatty Avenue being 

considered with the current budget. Formal feedback from MRWA 

received with changes pending. New crossing point at the 

intersection of Devenish St/Hill View Tce also being progressed. 

Construction Plan to be finalised and issued for quote ‐ Minor 

works

17
4467 Bolton Avenue ‐ Street Lighting 

Replacement
In Progress

Update received from Western Power Contractor APD on 

28/3/2024 regarding customer works and clarifications. 

Permission requested to install new electrical conduits and pit in 

easement area. ToVP response required. This will require 

permission from Burswood Park Board

18 4652 ROW 33 Upgrade Complete No further action ‐ Project completed

Parks, Gardens & Reserves
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19 Edward Millen Park Masterplan In Progress

A funding application to Lottery west has been prepared and 

submitted to supplement Town and other external funding in the 

construction of the parkland. The RFT for the park construction 

will proceed in the next quarter and aim for a construction start 

early in Q1 of 24/25 financial year. A Concept Forum is scheduled 

for 26 March to discuss the naming of the park, house, and 

playground with elected members. This concept forum will also 

provide the results of descendant searches and biographical 

reports of Edward Millen, Elizabeth Baillie and Mildred Creak to 

inform decision making around naming.**update the item was 

decided not to go to concept forum and seek input from the 

mindeera group prior to returning to a concept forum. this will be 

included in the next Mindeera group meeting.

20

Higgins Park and Playfield Reserve 

Masterplan ‐ Higgins Park Lighting 

Upgrade

In Progress Completion in April 2024

21
Kent Street Sandpit Bushland 

Management Project
In Progress

Restoration Plan for the site completed. Structural certification for 

the proposed works have been obtained. The Landscape Works 

documentation has been finalised and the Tendering process 

initiated. A report will come to Council in due course on the 

Tendering outcomes.  

22 Micro Parks Christmas Decorations In Progress

 Lighting for Christmas 2024 currently being discussed with 

procurement for some purchasing this financial year and final 

purchase and installation next financial year.

23 Parks Infrastructure Renewal In Progress

Rayment softfall completed. Parnham Cabinet installation 

completed. Read Park excercite installed. Harrold Rossiter lighting 

functional. awaiting Opening in April and final Western Power 

works.

23 Urban Centres Greening In Progress

Construction has commenced on the Urban Centres Greening 

projects at the corner of Albany Hwy and Temple St, and also the 

corner of Albany Hwy and Leonard St. Works are scheduled for 

completion by April 2024
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25 Urban Ecosystems In Progress
Caltrop removal at Kent St sandpit completed. Maintenance 

rounds up to date.

26 Vic Park Leafy Streets Complete Complete 

27
Waste ‐ Implementation of GO and FOGO 

3rd bin system
In Progress

Delivery of new Opt in GO bins is temporarily on hold while the 

Town is doing a stocktake facilitate calculation of additional bins 

to be ordered for FOGO rollout.

Paths and Cycleways

28 Archer/Mint Bike Lanes In Progress

Construction contract awarded to BOS Civil for stage 2A

Construction planned by 2/04 and planned to be completed by 

July 2024

Notification sent to residents and businesses informing about 

roadworks.

29 Footpath Renewals Complete Complete ‐ No further action

30
Pedestrian and Cycling Micro 

Improvements
In Progress

Design for microspace improvement at the intersection of 

Burswood Road /Howick Street being finalised ‐ Manager of 

Technical Services has reviewed plan and provided feedback on 

potential amendments that require actioning

31 Rutland Road Principle Shared Path In Progress
Concept forum held in March with OCM report & 

recommendation due in May

Plant, Fleet & Machinery/Equipment

32 2024 Fleet Replacement Program In Progress Waiting for remaining orders to be delivered

Roads

33
9917 Briggs Street/Harris Street ‐ Compact 

Roundabout
In Progress

Contract awarded to DNR contracting. TMP is approved and 

construction commence from 15 April
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34
Low Cost Road Safety Improvement Phase 

2
In Progress

Procurement is in progress under Vendor Panel. RFQ1 is closed 

and response evaluated for stage 1 Fletcher Park Low Cost URSP. 

DNR contracting has been selected as the successful contractor. 

Contract is due to award after confirmation from MRWA for 

actual cost. RFQ 2 is also closed and schedule to evaluate 

responses on 2 April. Contract award to follow on second week of 

April.

35 Road Renewals In Progress Esperance St will commence on 5 April. 

36 Roads ‐ ACROD Bays Complete

New ACROD bay constructed in front of 954 Albany Hwy to 

support the Healthy Strides Foundation. Due to funding being 

allocated to 954 Albany Hwy the projects along  Star Street Swan 

Care Facility (on‐street) and Rushton Street ( opposite Doctors 

Surgery, on‐street) are being progressed for design only in the 

current 2023/2024 FY. No Further action required as works 

completed in March 2024.

37 Roads ‐ Black Spot In Progress Complete 

38
Roads ‐ MRRG ‐ Oats Street ‐ Planet Street 

to Tuckett Street
In Progress

Officially deferred  ‐ ToVP have received a formal letter from 

OMTID requesting the project to be postponed until Metronet 

works are completed 

39
Roads ‐ MRRG ‐ Oats Street ‐ Shepperton 

Road to Albany Hwy
In Progress

Officially deferred  ‐ ToVP have received a formal letter from 

OMTID requesting the project to be postponed until Metronet 

works are completed 

40
Roads ‐ MRRG ‐ Rutland Avenue ‐ 

Welshpool Road to Oats Street
In Progress

Officially deferred  ‐ ToVP have received a formal letter from 

OMTID requesting the project to be postponed until Metronet 

works are completed 

41 Roads ‐ R2R Revenue Forecast In Progress Complete 

42 Skinny Streets Interventions In Progress

Creaton Street, Huntingdon Street and Mazzini Street identified as 

part of road resurfacing projects.

Skinny Streets Design Manual RFQ sent out with three responses ‐ 

evaluation early April for Manual Design completion this FY (OPEX 

‐ Not CAPEX)

43
4704 Shepperton & Miller Intersection 

(Blackspot)
In Progress This is a duplicate item ‐ refer row 47

44
1985 Star Street and Briggs Street 

(Blackspot)
In Progress Construction in progress. schedule to complete by end of April

Buildings (carried forward)

45
4444 Library ‐ Fitout and Layout Changes 

(RFID)
Complete

Some additional minor works worth $15,000 are being considered 

for the library to enhance the recently completed works

46
4332 Administration Centre ‐ End of Trip 

Facilities
Complete Complete 

Roads

47
4704 Shepperton & Miller Intersection 

(Blackspot)
In Progress

GHD required to address final MRWA comments on signal design 

which is expected by 5/4/2024. Preliminary investigation quote 

received by Telstra 17K, PO will be issued to proceed by 3/4/2024. 

GHD preparing land acquisition diagrams  for lodgement with 

DPLH 

48 Archer‐ Mint Streetscape Improvements Complete

Accessibility audit completed. Design drawings prepared and 

endorsed by accessibility consultant. Project currently at 

procurement stage with a plan to complete the works before June 

2024.

49 Star Street and Briggs Street (Blackspot) In Progress Refer to Column A ‐ item 44
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Drainage

50
Drainage ‐ President Street and Sandra 

Place Flood Control
In Progress This is a duplicate item ‐ refer column A ‐ item 8

Pathways

51
Rutland Avenue Shared Path (Miller to 

Great Eastern Highway) 
In Progress

Concept forum held in March with OCM report & 

recommendation due in May

Parks

52
Briggs Street/Harris Street ‐ Compact 

Roundabout
In Progress This is a duplicate item ‐ refer row 33

Other Infrastructure

53 4541 ROW 46 Upgrade In Progress This is a duplicate item ‐ refer row 15

54 Pedestrian Infrastructure Improvements In Progress This is a duplicate item ‐ refer row 16

55
4467 Bolton Avenue ‐ Street Lighting 

Replacement
In Progress This is a duplicate item ‐ refer row 17

56 4652 ROW 33 Upgrade Complete Complete 
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